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Chesapeake 8/7/1999 10/30/2001 CAS 3/28/2001 Waiver Approved to 10/02 Hand set solution Phase I Deployed
Chesterfield 2/8/2001 10/9/2001 CAS 2/8/2001 Waiver Approved to 10/02 Hand set solution Phase I Deployed
Hampton 6/30/1999 3/13/2001 CAS 3/21/2001 Waiver Approved to 10/02 Hand set solution Phase I Deployed
Hanover 2/7/2001 10/2/2001 CAS Waiver Approved to 10/02 Hand set solution Phase I Deployed
Henrico 6/15/2000 3/26/2002 CAS 10/18/2001 Waiver Approved to 10/02 Hand set solution Phase I Deployed
City of Hopewell 7/26/2001 8/27/2002 CAS Waiver Approved to 10/02 Hand set solution Phase I Deployed
Isle of Wright 11/30/2000 5/30/2002 CAS Waiver Approved to 10/02 Hand set solution Phase I Deployed
James City County 12/28/2000 12/5/2001 CAS 4/4/2001 Waiver Approved to 10/02 Hand set solution Phase I Deployed
Newport News 6/25/1999 3/29/2001 CAS 3/27/2001 Waiver Approved to 10/02 Hand set solution Phase I Deployed
Norfolk 6/28/1999 8/6/2001 CAS 4/1/2001 Waiver Approved to 10/02 Hand set solution Phase I Deployed
Portsmouth 6/16/1999 3/26/2001 CAS 3/20/2001 Waiver Approved to 10/02 Hand set solution Phase I Deployed
Powhatan 7/13/1999 7/15/2002 CAS Waiver Approved to 10/02 Hand set solution Phase I Deployed
Prince William 4/14/1999 3/18/2002 CAS 7/12/2001 Waiver Approved to 10/02 Hand set solution Phase I Deployed
Suffolk 6/21/1999 3/14/2001 CAS 3/26/2001 Waiver Approved to 10/02 Hand set solution Phase I Deployed
Virginia Beach 6/14/1999 11/4/2001 CAS 3/13/2001 Waiver Approved to 10/02 Hand set solution Phase I Deployed
York county 6/14/1999 8/7/2000 CAS 3/14/2001 Waiver Approved to 10/02 Hand set solution Phase I Deployed/Phase II FOA in progress

Arlington 4/14/2001 TBD 7/12/2001 Waiver Approved to 10/02 Hand set solution In progress (Phase II)
Accomack 9/25/2001 N/A 9/25/2001 Waiver Approved to 10/02 Hand set solution No cell sites
City of Alexandria 4/14/2001 TBD 7/12/2001 Waiver Approved to 10/02 Hand set solution In progress (Phase II)
City of Colonial Heights 2/28/2002 TBD CAS Waiver Approved to 10/02 Hand set solution On Hold - PSAP
City of Fredericksburg 3/29/2002 Oct-02 CAS Waiver Approved to 10/02 Hand set solution In progress
City of Petersburg 10/10/2001 Sep-02 CAS Waiver Approved to 10/02 Hand set solution In progress
City of Williamsburg 2/6/2001 Oct-02 CAS Waiver Approved to 10/02 Hand set solution In progress
Danville 9/10/2001 N/A Waiver Approved to 10/02 Hand set solution No cell sites
Dinwiddie 10/16/2001 TBD CAS Waiver Approved to 10/02 Hand set solution On hold - PSAP CPE
Emporia 9/17/2001 Oct-02 CAS Waiver Approved to 10/02 Hand set solution In progress
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Fairfax 4/14/2001 TBD 7/12/2001 Waiver Approved to 10/02 Hand set solution In progress (Phase II)
Fauquirer 9/1/2000 Sep-02 CAS Waiver Approved to 10/02 Hand set solution Testing failed - trouble shooting problem
Gloucester 10/30/2001 TBD CAS Waiver Approved to 10/02 Hand set solution On hold - PSAP CPE
Goochland 3/12/2002 TBD CAS Waiver Approved to 10/02  Hand set solution Cell sites being investigated
Greensville 3/12/2002 Oct-02 CAS Waiver Approved to 10/02 Hand set solution In progress
Loudoun 4/14/2001 TBD CAS 7/12/2001 Waiver Approved to 10/02 Hand set solution On hold for CAS solution
New Kent 9/17/2001 TBD CAS Waiver Approved to 10/02 Hand set solution On hold for CAS solution
Northampton 9/25/2001 N/A 9/25/2001 Waiver Approved to 10/02 Hand set solution No cell sites
Prince George 12/10/2001 Sep-02 CAS Waiver Approved to 10/02 Hand set solution In progress
City of Richmond 6/29/1999 Oct-02 CAS 9/6/2001 Waiver Approved to 10/02 Hand set solution In progress
South Hampton 8/30/2001 Nov-02 CAS Waiver Approved to 10/02 Hand set solution In progress
Spotsylvania 9/1/2000 Oct-02 CAS Waiver Approved to 10/02 Hand set solution Testing failed - trouble shooting problem
Stafford 7/26/2001 Sep-02 CAS Waiver Approved to 10/02 Hand set solution In progress
Surry 11/16/2001 N/A CAS Waiver Approved to 10/02 Hand set solution No cell Sites
Sussex 11/29/2001 Sep-02 CAS Waiver Approved to 10/02 Hand set solution In progress
Warren 11/19/2001 N/A CAS Waiver Approved to 10/02 Hand set solution No cell sites
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